

Nov-14	Prog O.B Current	59.32 77.50	66 160		• Spot Inspection of Project Works and submission of Reports, U.C's and statement of Accounts and photographs.	Y
	Achievements O.B Current	151.33	226		During the month of Nov - 2014 Rs. 151.33 lakhs has been released for 226 Waqf institutions.	
Dec-14	Prog O.B Current	59.32 77.50	66 160		• Release of IInd installments by the Karnataka State Board of Wakfs for those who have spent 50% 1st Installments. .	
	Achievements O.B Current					
Jan-15	Prog O.B Current	59.32 77.50	66 160		• Spot Inspection Reports by the Dist Wakf Advisory Committees, Submission of U.C's, Accounts and Photographs i.r.o., completed works.	
	Achievements O.B Current					
Feb-15	Prog O.B Current	59.32 77.50	67 160		• Spot Inspection Reports by the Dist Wakf Advisory Committees, Submission of U.C's, Accounts and Photographs i.r.o., completed works	
	Achievements O.B Current					
Mar-15	Prog O.B Current	59.35 77.50	67 160		• Final Inspection of Works by Dist. Wakf Advisory Committee- Report of Karnataka State Board of Wakfs to the Government.	
	Achievements O.B Current	9.30	15			
	Cumulative Programme O.B Current	474.56 465.00	993 960		Notes & Issues: (Causes for delay) • Utilization of grant to some extent may not be possible for the reasons, registrations of properties as Wakf, Grant of permission for construction/repairs/renovations by the local authorities & establishing the title and ownership of the Wakf properties etc. • Disinclination on the part of Managing Committees/Muthavallies to take up the responsibility for executing the work Timely submission of Utilization Certificate, Accounts for the installments of Grants already released not being done.	
	Cumulative Progress O.B Current upto November - 2014	390.19 (***)	586 (**)	83.91%		

Telephone No. : 080-22264594 – 95
Fax 080-22255663


Chief Executive Officer,
Karnataka State Board of Waqfs
(Signature of implementing Officer)

Sal/mpic