

MONTHLY PROGRAMME IMPLEMENTATION CALENDAR – MPIC (2014-15) NOVEMBER – 2014

IN RESPECT OF SURVEY OF WAKFS PROPERTIES.

Scheme		SURVEY OF WAQF PROPERTIES					
Head of Account		2250-00-102-5-02 (101) Non Plan			Outcome		
Annual Allocation		75.00 lakhs			• Although the allocation is very meager but the scheme of Survey is of prime importance in safeguarding the Wakf Properties.		
Funds (OB + Release)		84.97 lakhs + 75.00 lakhs Total 159.97 lakhs			• Survey of Wakf Properties has helped to identify the properties with clear cut dimensions and measurement etc.		
Physical Target(s)		<ul style="list-style-type: none"> • Wakf Properties identified for Survey =33420 • (*) Wakf properties surveyed so far. =19715 • (**) Balance of Wakf Properties to be surveyed - 13705 			<ul style="list-style-type: none"> • Helpful in protecting the Wakf properties against encroachment / illegal occupations. • Helpful in identification of title, ownership of the wakf properties which are covered under litigation. • Helpful in updating the revenue records such as RTC, RoR etc to establish title & ownership of Wakf Properties. • Helpful in identifying the commercially viable properties and its exploitation. • Over all impact of survey is generating the income to the Wakf Institution. 		
Month		Fin	Phy	Percentage	Activity Scheduled	Done (Y) / Not Yet (N)	If, partially done. Qty in No. / %
April-14	Prog O.B Current	7.08 (***)	1142 (***)	-	<ul style="list-style-type: none"> • Pursuing with the District Administration for deputation of Field Functionaries • Pursing with the Sub-division /Taluk administration for authenticating the documents already surveyed. • Tabulation of information in Form II of Wakf Rules. • Publication of final District Wise list of Wakf properties in the Official Gazette as required u/s 5 of the Wakf Act, • Submission of District Level MPIC by the Dist. Offices. 	Y	
	Achievements	1.95	31	-	During the month of April – 2014 Rs. 1.95 Lakhs has been released for 31 Waqf Properties.		
May-14	Prog O.B Current	7.08 (***)	1142 (***)	-	-do-	Y	
	Achievements	3.40	104	-	During the month of May-14 Rs. 3.40 lakhs has been released for 104 Waqf Properties.		
June-14	Prog O.B Current	7.08 7.50	1142 (***)	-	<ul style="list-style-type: none"> • Due to Rainy Season Field Functionaries can not work in the fields. • Post Survey work to be intensified. 	Y	
	Achievements	1.97	65	-	During the month of June -14 Rs. 1.97 lakhs has been released for 65 Waqf Properties.		
July-14	Prog O.B Current	7.08 7.50	1142 (***)	-	-do-	Y	
	Achievements	3.71	35	-	During the month of July - 14 Rs. 3.71 lakhs has been released for 35 Waqf Properties.		
Aug-14	Prog O.B Current	7.08 7.50	1142 (***)	-	-do-	Y	
	Achievements	0.88	—	-	During the month of Aug-2014 Rs. 0.88 lakhs has been released .		
Sept-14	Prog O.B Current	7.08 7.50	1142 (***)	-	-do-	Y	
	Achievements	4.31	191 + 1006 (Updated)	-	During the month of Sep - 2014 Rs. 4.31 lakhs has been Released.		