


Oct-14	Prog O.B Current	7.08 7.50	1142 (***)		<ul style="list-style-type: none"> <li>To achieve maximum target by survey of remaining Wakf Properties.</li> <li>Post Survey work to be intensified</li> <li></li> </ul>	Y	
	Achievements	1.72	120				
Nov-14	Prog O.B Current	7.08 7.50	1142 (***)		During the month of October - 2014 Rs. 1.72 lakhs are released for Survey work.		
	Achievements	2.95	120		-do-	Y	
Dec-14	Prog O.B Current	7.08 7.50	1142 (***)		During the month of November - 2014 Rs. 2.95 lakhs are released for Survey work.		
	Achievements				-do-		
Jan-15	Prog O.B Current	7.08 7.50	1142 (***)				
	Achievements				-do-		
Feb-15	Prog O.B Current	7.08 7.50	1142 (***)				
	Achievements				-do-		
Mar-15	Prog O.B Current	7.09 7.50	1143 (***)				
	Achievements				-do-		
	Cumulative Programme O.B Current	56.64 37.50	7994 (***)		<b>Notes &amp; Issues:</b> (*) Physical monthly target for post survey work could be achieved only with the co-operation of the Sub-divisional / Taluk level Revenue Administration in authenticating the records.. (**) Physical monthly target for fresh survey work could be achieved only if the Field Functionaries are deputed to the District for survey work.. (***) Tentative monthly expenditure towards outsourced survey staff for tabulation work. ( It is proposed to complete at least 8,000/- properties survey work during this current year.).		
	Cumulative Progress up to November - 2014	20.9	546 + 1006 (Updated)	36.89%			

elephone No. : 080-22264594 – 95  
ax : 080-22255663

  
**Chief Executive Officer,**  
**Karnataka State Board of Waqfs,**  
 (Signature of implementing Officer)